Housing Land Supply
Local Plan Review
August 2016

Eden www.eden.gov.uk

District Council



Contents

Lo INEFOAUCTION L. 3
2. Assessing our Land SUPPIY ....cooeeeeeeeeeeeeeee 3
DeliVErability ... 3
WINAFAL ... 4
Managing UnNdersupply ......cooooooeooee 6
Potential RISKS 10 DEIIVEIY .........uveiiiieiiieeee e 6
3. Eden Land SUPPIY ..o 6
Summary of Land SUPPIY.....coovviiiiiiiiiiiiiiiiiieeeeeeeeeeeeeeeee e 9

Appendix 1: Supply of Significant SItes ...........ccccverieiiiiiiiieee 10



1.2

1.3

14

15

1.6

2.1

2.2

2.3

2.4

Introduction

This statement is intended to support the submission version of the Local Plan
and does not replace the Housing Land Supply (HLS) statement published in
June 2016.

This statement outlines Eden’s housing land supply for the next five years,
covering the period between April 2016 and March 2021.

The five year land supply is a list of housing sites in the district that we expect
to see built out in the next five years. This version of the land supply
statement is intended to support the Eden Local Plan 2014-32 which is
currently undergoing its examination.

This document has been written using the following forms of guidance:
o The National Planning Policy Framework (DCLG, 2012)

o The National Planning Policy Practice Guidance

o Ten Principles for Owning Your Housing Number (PAS, 2013)

The housing figure proposed in the Eden Local Plan 2014-32 is based upon
the most up to date evidence in the form of the Strategic Housing Market
Assessment (July 2015). This document provides an objective and current
assessment of existing and future housing need in the District.

Following this revised assessment, we now conclude that we have a 6.16
year supply of housing land.

Assessing our Land Supply
Deliverability

To be included within the land supply, there needs to be evidence that sites
can be delivered within the next five years. We can consider a site deliverable
if they are:

Available - The site should be available to develop now, and there should be
no legal or ownership issues that may affect the site being brought forward.
We have only included sites within our assessment which have been taken
through the planning process or there is a known intention to develop sites, as
sites have either been submitted to us by interested land owners or agents on
behalf of land owners.

Suitable - The site should conform to suitability criteria set by the Local
Planning Authority. The suitability of sites should consider any policy
restrictions, physical or logistical limitations and potential environmental
impacts of development. The suitability of a number of sites has been tested
through the 2015 Land Availability Assessment.

Achievable - To understand the achievability of development, there needs to
be an analysis of a number of factors to ensure there is a reasonable prospect
that sites can be developed in the next five years. For all sites over four units,
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we have looked at past trends and signals from the house builders to better
understand the economic viability of each site and the capacity for
development in towns and villages. For each of the larger sites we have
spoken with land owners and house builders to develop a phasing strategy,
which details a predicted land supply for each of the next five years. If there
are known constraints on site, such as remediation or traffic improvements,
they will be fed into the phasing strategy based on correspondence with
developers.

With regards to smaller sites, broad assumptions have been made on the
deliverability of sites. Footnote 11 of the NPPF states that “Sites with planning
permission should be considered deliverable until permission expires, unless
there is clear evidence that schemes will not be implemented within five
years, for example they will not be viable, there is no longer a demand for the
type of units or sites have long term phasing plans”. We have therefore
included all extant permissions within the past three years, and all
implemented consents. The inclusion of older implemented consents in our
supply has been contested. Trends in recent completion data clearly
demonstrate the older planning applications still play an important contribution
to our housing supply and the age of approvals does not necessarily correlate
with the deliverability of schemes. However, to recognise that some may not
be completed we have applied a 25% non-completion rate to smaller sites.

This approach was tested in a recent appeal case, where the Inspector found
our method towards accounting for the smaller sites to be reasonable?.

Windfall

The five year land supply includes a windfall allowance (ie a projection of
unanticipated sites being developed), reflecting sites which come forward
outside the allocation process. The NPPF (paragraph 48) allows for the
inclusion of windfall sites in the five year land supply, where compelling
evidence can demonstrate that the supply of these sites will be maintained.
As a largely rural authority, much of our housing has been developed on small
sites on non-allocated sites. Looking at past completions, we can estimate the
likely windfall provision in the next five years. In previous years we have
predicted our windfall allowance based on past permissions, however looking
at evolving practice elsewhere it is now considered that the use of
completions data provides a more robust methodology.

Following guidance in the NPPF, we have determined our past windfall trends
by removing allocations from the 1996 Eden Local Plan, any site considered
suitable in the 2009 Strategic Housing Land Availability Assessment and sites
developed in residential gardens.

1 Appeal decision APP/H0928/A/12/2174959: Paragraph 10



2.9 The table below identifies the number of windfall completions across the last
five (full monitoring) years:

2011- 93 12 105 89%
2012

2012- 177 61 238 74%
2013

2013- 82 93 175 47%
2014

2014- 84 45 129 64%
2015

2015- .
Sol6 89 169 258 34%
Total 525 380 705

2.10 The graph below indicates the high proportion of windfall completions
recorded in the last five years:
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2.11 To try to account for disparities over the past five years, namely the effects of
the economic downturn, we have taken a mean average of the past five years



to give us an annualised figure which we can add into our supply. The figure
is 105 units per annum.

2.12 This would result in a windfall allowance of 315 units. However, with the
recent publication of the 2015 Land Availability Assessment and as the Local
Plan progresses it is anticipated that this figure will reduce and it is considered
that on balance a windfall rate of 50 units per annum is considered more
appropriate.

Managing Undersupply

2.13 The five land supply position statement acknowledges levels of past under
delivery within Eden against the Core Strategy target of 239 units per annum,
for example between April 2003 and March 2015 there was under delivery of
952 units.

2.14 As a result the land supply incorporates a requirement for 20% buffer, ie an
additional 200 units across the five year period, of 40 units per annum.

Potential Risks to Delivery

2.15 Slowly Recovering Market - Signs from the development industry seem to
indicate that the housing market is slowly recovering from the effects of the
economic downturn. Economic growth and an increase in the availability for
finance has created a greater confidence in the market, which may create
better conditions for housing growth. The housing market remains complex
and uncertain.

2.16 Infrastructure Requirements - In the development of our future housing
allocations, we need to demonstrate that the conditions for growth are met
and any known constraints can be overcome. In the next few months we will
be developing our Infrastructure Delivery Plan, which will identify what will be
required to unlock future housing growth.

2.17 Housing Market - The numbers of housing suggested have been determined
through discussions with land owners/house builders and the Housing Market
Partnership. Individually, they include phasing strategies which are informed
by assumptions of economic viability and market demand. The overall
quantum proposed in the later years of our supply is significantly higher than
our current completion rate. As there are few large house builders currently
operating in the district, there is a risk that there is not the capacity to deliver
the number of consents within this period.

3. Eden Land Supply
3.1 Our land supply comes from the following typologies of sites:

3.2 Sites Under Construction - Each of the significant sites has been appraised
for deliverability and includes a phasing strategy for development. A 25% non-
delivery allowance has been applied to the smaller sites.

3.3 Sites with Planning Consent - Each of the significant sites has been
appraised for deliverability and includes a phasing strategy for development.
A 25% non-delivery allowance has been applied to the smaller sites. In both
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cases, unless a resubmission has been approved, permissions that have not
commenced in the 3 years after approval have been removed from the list.

Allocated Sites - Though sites may be allocated, this does not preclude its
inclusion into the study. Sites have only been included where they considered
favourably in the 2015 LAA, and it can be evidenced that there is a clear
intention for the site to be developed in the short term, and where there are no
known constraints to delivery of the development.

Deliverable LAA Sites - LAA sites can only be included in the supply where
there is a reasonable prospect of development. As such, LAA sites have been
included where there is a live planning application, which can be considered
suitable and achievable in the short term, or they have been determined as
deliverable.

Sites Awaiting a Section 106 Agreement - These are significant sites which
are in the advanced stages of gaining planning approval and are considered
deliverable by the Authority.

Windfall Sites - These sites represent natural growth in the district,
evidenced by the average number of schemes which have been completed
over the past five years. An average figure is taken and added to the final
three years of the supply. However, for the purposes of the statement the
average figure has been reduced to rake account of the emerging status of
the Local Plan and the recently published LAA.

With the exclusion of windfall sites, the following graphs indicate our land
supply, broken down into location and estimated year of delivery.
Unsurprisingly, when we consider our supply by location, the towns show a
greater capacity to develop more significant sites, with larger sites seen in
Penrith, Appleby and Kirkby Stephen.
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3.9 Interms of overall supply, the Villages and Hamlets are the largest contributor
to land supply in the next five years, this is largely due to changes to the
currently adopted Settlement Hierarchy and the large number of existing
permission within ‘Local Service Centres’ which are proposed to become
‘Villages and Hamlets’ in the Eden Local Plan 2014-32.

3.10 We expect the focus of housing supply to shift towards Penrith in the coming
years as the large urban extensions to the north and east of the town
commence.



Summary of Land Supply

3.11 The below table includes a summary of our current supply, measured against
our target for the next five years:

Total
Requirement (Sedgefield Method) Supply
Housing Requirement: 1 April 2014 - 31 March 2032 3,600
Net Completions: 1 April 2014 - 31 March 2016 385
Target Completions: 1 April 2014 — 31 March 2016 400
Current Undersupply to date 15
Undersupply + 20% 45
5 Year Requirement 1,000
5 Year Requirement + Additional 20% 1,200
Requirement + Undersupply 1,245
Annualised Requirement over next 5 years 249
Supply
Extant Permissions (Large sites) 433
Extant Permissions <4 Units 125
Implemented Consents (Large Sites) 321
Implemented Consents <4 Units 160
Existing Local Plan Sites 0
Deliverable SHLAA Sites 178
Deliverable s106 sites 177
Windfall Sites 150
Total Number of Units 1,534

Current Land Supply (Years) 6.16



Appendix 1: Supply of Significant Sites

Ref Address Settlement _Sr;t)t‘leement Capacity | Remaining | Suitable | Available | Achievable | Comments ggig ggig ‘;813 gg%g ‘;8‘;2 Total
Under construction, however
delivery rates are low despite the
capacity of the site. 27 Completed
Land at Land at Pea units with 2 completions recorded
1 | Pea Foot Foot (LCU4) Culgaith Key Hub 65 37 Yes Yes Yes 2014-2015. Only one completion 4 4 4 4 4 20
(LCu4g) recorded in 2015-2016, however
plots 16-20a are being actively
marketed. Delivery on this site will
remain low.
Completions of Plots 13b and C
06/0865, Land at Market expected during 2015-2016. A site
2 | 07/0626, Station Appleby Town 32 2 Yes Yes Yes visit undertaken in March 2016 2 2
07/1060 Road confirmed that only these two
plots remain outstanding.
Scheme for 44 units approved 20
Land at Main Nov 2014. Low density luxury
3 08/0295 | Carleton Penrith Town 44 44 Yes Yes Yes development with no affordable 5 10 10 10 9 44
Hills housing on site (financial
contribution).
(P92) ) . Construction work ongoing
4 08/0418 Former Zion Penrith Main 9 9 Yes Yes Yes completions expected during 9 9
(14/6362) | Chapel, Fell Town 2016-2017
Lane )
Under construction - 1st Phase =
12 affordable units completed
Marshalls Smaller 2012-13. The remainder of the
Stoneworks, | Croshy Villages site is made up of self-build plots
5 | 08/o767 Silver Street | Ravensworth | and 22 5 Yes Yes Yes and delivery is slightly 2 2 1 5
(LCR1) Hamlets unpredictable, however we expect
these to come forward at a rate of
2 completions per year.
Construction of six market led
dwellings and three affordable
Levens dwellings together with parking
09/0231 House Kirkby Market and amenity space. Appeal on
6 (12/6554) | Farm, Stephen Town 9 9 Yes Yes Yes larger site recently dismissed. 2 8 4 °
Mellbecks Development commenced
10/05/2016. Application (16/0449)
submitted to discharge conditions.
Site under construction. 8 units
developed in 2010/2011. 8
Land behind completed in 2012/2013, 3 in
7 | 09/0279 EIm Close High Hesket | Key Hub 24 2 Yes Yes Yes 2013/2014 and 3 in 2014/2015. 5 2 2
(LHH1) units have been recorded as
complete in 2015-2016. This
leaves three units remaining,




Sites Under Construction But Not Yet Complete

Ref Address Settlement %?rt)t(leement Capacity | Remaining | Suitable | Available | Achievable | Comments ggis' ggg ggig- gg;g 383(1)- Total
which are expected to come
forward in the early part of 2016-
2017. This scheme adjoins
13/0746.
Land at Construption wo_rks ongoing - 3
8 | 09/0521 | SouthView | Bolton Key Hub 6 3 Yes Yes Yes completions during 2015-2016. 2 1 3
(LBO11) Fur.ther completions expected
during 2016-2017
Land off Works commenced in 2013 (Build
Beacon . Main Regs Ref: 12/6187). Completions
9 | 09/0663 Edge, Penrith Town 5 2 Yes Yes Yes expected 2014/2015 and 2 2
Penrith 2015/2016
Land behind
09/0913 Apple Garth Reserved matters approval for 4
10 12 /0336’ and Croft Bolton Key Hub 4 3 Yes Yes Yes units. 1 completion recorded in 3 3
House 2015-2016
(LBO8)
(P63) 116 ]E:onstruction_ works on goir_lg, with
10/0452 Scotland _ Main ive completions recorded in
11 Penrith 13 8 Yes Yes Yes 2014/2015 and 2015/2016. The 4 4 8
(11/6192) | Road, Town S 8
Penrith remaining properties are currently
being marketed for sale.
Broad Ing \S/m:g:; Construction work ongoing,
12 | 10/0627 Syke, Nateby d 4 4 Yes Yes Yes completions expected during 4 4
Nateby an 2016-2017.
Hamlets
Site has consent for a total of 37
11/0607 Land behind units (11/0607 = 12 and 14/0305
13 | & Croft Close Brough Key Hub 37 31 Yes Yes Yes = 25) Site delivery is expected to 2 4 4 4 4 18
14/0305 (LBR3) be relatively slow, reflecting local
market conditions.
Construction works ongoing - 15
Back Lane, Market completions recorded since
14 | 11/0989 Appleby Appleby Town 142 127 Yes Yes Yes August 2015. Rate of 30 30 30 30 7 127
(AP5) development expected to be 30
units per annum.
Work commenced in July 2012,
Fell House, inspections ongoing but nearing
15 | 12/0262 Shap Shap Key Hub 4 4 Yes Yes Yes completion. (Build Regs Ref: 4 4
12/6285)
Grove
House, Main Change of use from office to
16 | 12/0284 Foster Penrith Town 6 6 Yes Yes Yes domestic (3 flats and 3 studio 6 6
Street, apts). Build Regs Ref: 12/6357
Penrith
Land off Under construction, with only one
17 | 13/0241 Scaur Lane Lazonby Key Hub 48 7 Yes Yes Yes unit left unsold - 34 units were 7 7
completed during 2015-2016.




Sites Under Construction But Not Yet Complete

Settlement . - . . . 2016- | 2017- | 2018- | 2019- | 2020-
Ref Address Settlement Type Capacity | Remaining | Suitable | Available | Achievable | Comments 2017 | 2018 | 2019 | 2020 | 2021 Total
16 | 13065 | Noadows | penrith Main 55 35 Yes Yes Yes ngai’t'ggtmi?‘gggéqglsj 206 25 | 10 35
- Town Adjoins 08/0291 (E1) which is
(Site Ela) L ’
awaiting a Section 106.
Land at Revised application amending the
19 | 14/0735 Bolton Key Hub 5 3 Yes Yes Yes affordable element (no reduction 3 3
North End i
on number of units)
Land adj
Holmrooke
N Market Reserved Matters approval
20 | 13/0117 Earg\évbnggs Appleby Town 5 5 Yes Yes Yes 14/0338. Build Regs Ref: 14/6831 2 3 5
Appleby
Smaller
21 | 14/0152 | Croft View | Kings Villages 5 5 Yes Yes Yes Development commenced - 2 3 5
Meaburn and IN16/6101
Hamlets
544 351 122 74 53 48 24 321

Extant Planning Permissions

Ref Address Settlement %(;:‘Ft)t(l_}ement Capacity | Remaining | Suitable | Available | Achievable | Comments 22%113 22(())]:-L78- 22%:5_% 22%:;%- 22%22?: Total
08/0447, Land at Smaller 100% gffordable housing
22 | 11/0446. Kemplay Eamont Villages 22 22 Yes Yes Yes exception site - RM 15 9 2
15/0095 Foot Farm Bridge and Approval recently g_ranted
(LEB2) Hamlets on appeal for 22 units.
Smaller Planning permission
Eamont villages granted for extra care
23 | 14/0151 Park Holme Bridge and 24 24 Yes Yes Yes apartments (24 units - 10 14 24
Hamlets reduction from 30). Build
Regs Ref: 14/6242
Residential development -
24 | 10/0154 Land at Penrith Main Town 5 5 Yes Yes Yes Reserved Matters not yet 5 5
Sandcroft applied for (April 2016)
No perceived risks to
delivery of site. Revised
25 | 10/0843 Bewaldeth Plumpton Key Hub 7 7 Yes Yes Yes applications submitted 3 4 7
15/0256 and 15/0257.
Site assessed as being
Ik;:tnvseen suitgblg .in SHLAA,
White Ox _ _ avall_ablllty has been
26 | 11/0052 Way and Penrith Main Town 35 35 Yes Yes Yes confirmed by developer. 10 10 15 35
Inglewood Resz_ervgd Matters
Road application (14/0222) for
part of the site currently




Extant Planning Permissions

(4 barn conversions).

Ref Address Settlement $§:)téement Capacity | Remaining | Suitable | Available | Achievable | Comments 22%1167 22%112 22%11% 22%12% 22%22(1 Total
under consideration. Build
Regs Ref: 14/6233
Outline consent granted
for 12 dwellings (Planning
App Ref 11/0145), more
recently approval has
been granted for 10 units
(Planning App Ref:
27 | 15/0564 | EdenGate | \yp00p Key Hub 10 10 Yes Yes Yes 15/0564). Either scheme 5 5 10
(11/0145) Farm Y
is still capable of
implementation and
adjoining barns have the
benefit of a commenced
consent for a total of 5
dwellings.
Land Rural exception scheme,
Smaller providing 4 affordable
between Villages units and 2 market units
28 | 11/0905 Park View Catterlen 9 6 6 Yes Yes Yes : 2 4 6
and Joiners and Reserved matters
Brow Hamlets approval has recently
been granted (15/0955).
Site has been assessed
as suitable within the 2009
Land to the Temple SHLAA. Waste water
29 11/1126 rear of Sowgrby Key Hub 9 9 Yes Yes Yes issues have been 5 4 9
Linden Farm managed and s106 has
been recently signed.
(Phase 1)
Application to extend the
s time limit for the
maller h .
_ _ villages mplementathn o_f
30 | 12/0459 Fallowfield Cliburn 4 4 Yes Yes Yes planning application 4 4
and .
Hamlets 08/0405 for the erection of
two market led and two
affordable dwellings.
Land north Smaller . L
of _ Villages Outline e_lppllc_:atlon _(shows
31 | 12/0979 B . Calthwaite 14 14 Yes Yes Yes 14 dwellings including 4 2 6 6 14
urthwaite and )
affordable units)
Road Hamlets
32 | 13/0439 Stagstones, Penrith Main Town 4 4 Yes Yes Yes Application for 4 dwellings 4 4
Penrith for the Addington fund.
(Phase 2) of a much larger
Linden Temple scheme including 11/1126
33 | 13/0489 House Sowerby Key Hub 16 16 Yes Yes Yes (9 dwellings) and 03/0664 4 6 6 16




Extant Planning Permissions

Ref Address Settlement $§:)téement Capacity | Remaining | Suitable | Available | Achievable | Comments 22%1167 22%112 22%11% 22%12% 22%22(1 Total
Original application for 6
units although reduced to
5 prior to determination.
NMA approved 16/0080
Icold Barn and an application for
34 | 13/0521 G ’ Greystoke Key Hub 5 5 Yes Yes Yes advertisements 16/0245 3 2 5
reystoke e
also approved, indicating
development is due to
commence. The barn has
already been demolished.
BR - 16/6129
e I e
35 | 13/0612 p ! g 9 9 9 Yes Yes Yes dwellings including two 5 4 9
rospect Meaburn and affordable
House Hamlets )
36 | 13/0737 White Kirkby Market 9 9 Yes Yes Yes Approval granted on 4 5 9
House Farm | Stephen Town appeal.
Land adj Residential development
37 13/0746 Coopers High Hesket | Key Hub 11 11 Yes Yes Yes of 11 dwellings (3 5 6 11
Close affordable)
Land at Vilages Four affordable units and
. illages our affordable units an
38 | 13/0830 Garth View, | Catterlen and 9 6 6 Yes Yes Yes two market led units. 3 3 6
Catterlen
Hamlets
Qutline application (shows
17 dwellings), 14/0026
30 | 140028 | HI9NHESKEL | pigh pesker | Key Hub 17 17 Yes Yes Yes granted full consent for the 5 6 6 17
dwellings on adjoining
land.
Smaller QOutline approval granted
Thompsons | Little Villages for the redevelopment of
40 | 14/0354 BoardpMiII Salkeld and ’ 18 18 Yes Yes Yes this site (excepti?)n to 4 6 6 16
Hamlets policy).
Part of a larger site which
may come forward as an
allocation in the
Langwathby Langwathby
41 | 14/0417 Hall Langwathby | Key Hub 14 14 Yes Yes Yes Neighbourhood Plan. 4 5 5 14
Application for Reserved
Matters (submitted by
Esh) is currently under
consideration.
Supersedes 09/0886 (9
units) - Outline application
42 | 14/0528 gand at Stainton Key Hub 30 30 Yes Yes Yes |ndlc§1tes 30 units although 5 15 10 30
taynegarth the site may be capable of
accommodating more
units.




Extant Planning Permissions

Ref Address Settlement $§:)téement Capacity | Remaining | Suitable | Available | Achievable | Comments 22%1167 22%112 22%11% 22%12% 22%22(1 Total
Outline application
North of Chowing 30 dwelings
43 | 14/0655 :Zﬁkthorpe Hackthorpe Key Hub 25 25 Yes Yes Yes This site was inclu qe d as 10 10 5 25
a preferred option in the
Eden Local Plan
Outline approval granted,
Land to east which _inclufdig tr#e sab
. provision o affordable
44 | 14/0656 (éfr(')l'f(t)wnend Clifton Key Hub 61 61 Yes Yes Yes hom_es. _Reserve d Matters 20 30 50
application currently under
consideration.
Land to NW Reserved Matters
45 | 14/0737 of Beacon Penrith Main Town 7 7 Yes Yes Yes 2 4 6
S approval granted 15/0749.
quare
Extra care facility,
Former BBC previously developed land
46 14/0836 Building, Penrith Main Town 28 28 Yes Yes Yes but no known constraints 14 14 28
West Lane which would prevent
delivery.
14a Build Regs Ref: 15/6234
47 | 14/0922 Carleton Penrith Main Town 9 9 Yes Yes Yes : 4 5 9
Road (not commenced)
Land West Market
48 | 15/0108 of Park View | Alston Town 5 5 Yes Yes Yes Outline approval granted. 2 3 5
Lane
Site has archaeological
potential so investigative
work is required prior to
the commencement of the
scheme. Reserved
matters application not yet
49 15/0342 St Johns Stainton Key Hub 10 10 Yes Yes Yes submitted, however a 5 5 10
(13/0630) Road . S
revised application was
submitted reducing the
overall number to 10 (from
11). The site is located in
a highly marketable
location.
Smaller
50 | 15/0746 | West Garth | Winskill Zr']':;"ges 5 5 Yes Yes Yes 5 10
Hamlets
Land to rear Outline approval granted
51 | 14/0919 of The Lazonby Key Hub 5 5 Yes Yes Yes pp 9 5 5
. on appeal.
Lilacs
52 | 15/0682 VHVohrI;Z Penrith Main Town 5 5 Yes Yes Yes 5 5




Extant Planning Permissions

Settlement . - . . . 2016- | 2017- | 2018- | 2019- | 2020-
Ref Address Settlement Type Capacity | Remaining | Suitable | Available | Achievable | Comments 2017 | 2018 | 2019 | 2020 | 2021 Total
Great
Dockray
Milburn \S/m:ggg Conversion of barns to
53 14/0078 Court Milburn and 5 5 Yes Yes Yes provide five dwellings (inc 0 3 2 0 0 5
Hamlets 1 affordable unit).
479 479 18 132 160 99 68 433
Remaining Local Plan Allocated Sites
Settlement . - . . . 2016- | 2017- | 2018- | 2019- | 2020-
Ref | Address | Settlement Type Capacity | Remaining | Suitable | Available | Achievable | Comments 2017 2018 | 2019 | 2020 | 2021 Total

o

o
o
o
o
o
o
o

Deliverable SHLAA Sites

Settlement . - . . . 2016- | 2017- | 2018- | 2019- | 2020-
Ref | Address Settlement Type Capacity | Remaining | Suitable | Available | Achievable | Comments 2017 | 2018 | 2019 | 2020 | 2021 Total
Full application (15/0799) expected to be
Salkeld . Main approved summer 2016, with completions
54| N1 Road/Fairhill Penrith Town 98 98 Yes Yes Yes expected from 2017-18. Expected rate of 24 25 25 24 98
delivery is 24 units per year.
Main Full application (14/0405) expected to be
55 | N3 | Raiselands Penrith T 230 230 Yes Yes Yes approved in 2016, with completions 20 20 20 20 80
own
expected from 2017-18.
328 328 0 44 45 45 44 178




Sites With S106 Issues To Be Resolved

Settlement . - . . . 2016- | 2017- | 2018- | 2019- | 2020-
Ref Address Settlement Type Capacity | Remaining | Suitable | Available | Achievable | Comments 2017 | 2018 | 2019 | 2020 | 2021 Total
Carleton Main
56 | 08/0291 | Fields Penrith 449 449 Yes Yes Yes Phase 1 of major urban extension. 0 30 30 30 30 120
- Town
(Site E1)
Smaller
Cross Villages
57 | 13/0349 | Keys, Blencarn and 6 6 Yes Yes Yes Rural exception scheme. 0 3 3 0 0 6
Blencarn
Hamlets
Land at
58 | 13/0839 Eg;s Tebay Key Hub 12 12 Yes Yes Yes Outline indicates 12 units. 0 0 6 6 0 12
Tebay
Smaller
59 | 14/0808 Land at Melmerby Villages 8 8 Yes Yes Yes Outline appllcatlorj shows 8 dwellings, 0 4 4 0 0 8
Helm Bar and no known constraints.
Hamlets
Townhead
Farm, Great .
60 | 14/1079 Great Salkeld Key Hub 9 9 Yes Yes Yes Rural exception scheme. 4 5 9
Salkeld
Leith Smaller
. Villages 100% affordable housing scheme -
61 | 15/0255 Clpse, Cliburn and 4 4 Yes Yes Yes Mitre Housing Association. 4 4
Cliburn
Hamlets
Croft Subdivision of an existing property and
barn, previously used in association
62 | 15/0562 | House, Bolton Key Hub 5 5 Yes Yes Yes with Eden Grove School, Bolton which 5 5
Bolton
has now closed.
South Outline application for 8no. Starter
63 | 15/0708 | Lodge, Southwaite | Rural Area 8 8 Yes Yes Yes pp : - 4 4 8
: homes and a replacement dwelling.
Southwaite
4 Corney . . -
64 | 15/0870 | Square, Penrith Main 5 5 Yes Yes Yes Conyersmn of v_acant retail units tc_) 5 5
Penrith Town provide 5 flats (inc 1 affordable unit).
Total 506 506 0 6 33 32 14 177
Sr)lt.?sl 1378 1185 140 | 256 | 201 | 224 | 150 | 1109




